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REPLY TO THE ATTENTION OF

MEMORANDUM

SUBJECT: ACTION MEMORAN - Request for a Ceiling Increase to Complete
the Time-Critical Removal Action at the IWI Site, Summit, Cook County,
lllinois (Site ID # B53J) '

FROM: Fredrick A. Micke, On-Scene Coordinator 'B
%\Emergency Response Branch - Section 3 }

TO: William E. Muno, Director
Superfund Division

THRU: Richard C. Karl, Chief
Emergency Response Branch

. PURPOSE

The purpose of this memorandum is to request and document your approval to
increase the project ceiling in order to complete the ongoing time-critical removal action.
The ceiling increase is necessary to continue mitigation of threats to public health,
welfare and the environment posed by the presence of uncontrolled hazardous wastes
abandoned at the IWI Site. The proposed project ceiling increase of $795,500,
combined with the previously approved project ceiling of $660,000 would bring the total
allowable project funding expenditure to $1,455,500.

The presence of hazardous substances existing at the site have been documented and
include flammabile, toxic heavy metals (antimony, chromium, and lead) and TCLP
metals (chromium up to 42.4 mg/L and lead from 7.18 mg/L to 281 mg/L) and various
oxidizer and corrosive liquid and solid wastes. Proper packaging and off-site disposal
of these hazardous materials will alleviate further impacts to the environment and
surrounding properties.

Since beginning the time-critical removal action, hazardous waste has been identified in
578 drums, 91 totes, 1 tanker car, and 10 sumps discovered throughout the site. To
date, ten separate waste streams have been identified. The waste streams identified to
date are: asbestos, building debris, scrap metal, brick, non-hazardous aqueous liquids
with trace oil, hazardous (lead) aqueous liquids (D008), non-hazardous grease,
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hazardous (low flash point) grease (D008), non-hazardous ink and paint, and
hazardous (low flash point, high BTU) sludge (D028).

The response action proposed herein will mitigate site conditions by properly
identifying, characterizing, consolidating, packaging, and ultimately disposing of all
wastes considered hazardous. Additional site activities will include dismantling and
decontamination of any building or process structures deemed contaminated and
unsafe. Because hazardous wastes exist in substantial quantities and in an
uncontrolled manner, conditions warrant additional funds in order to complete the time-
critical removal action. The project will require an estimated 40 additional working days
to compiete.

The site is not on the National Priorities List, does not set any precedents and is not
considered nationally significant.

Il. SITE CONDITIONS AND BACK D
CERCLIS ID # ILD 097 179 204

A. Physical Location

The IWI, Inc., Site is located at 7738 West 61 Place in Summit, Cook County, lllinois.
The geographic coordinates of the site are 41°46'47" north latitude and 87°48'51" west
longitude. The Site is approximately 1.7 acres and consists of three main buiidings
within the sites boundaries. The largest building is. approximately 45,000 square feet
and has several floors, the stack building is approximately 5,000 square feet, the
building known as building three is approximately 1,000 square feet. The site is located
in a mixed area of both industrial and residential. A residential development is located
directly south of the site.

B. Site Description and Background

According to the Village of Summit Building Code Enforcement Officer, Mr. Jeffrey
Duley, IWI, Inc., was owned and operated by Mr. Glenn Weliman. Operations at the
site included chemical tote manufacturing and chemical tote, drum, and pail
reconditioning and processing. The original source(s) of the on-site containers is
unknown. Site operations at the Site ceased in 1999, and Mr. Wellman has since
passed away.

According to records, two fires have occurred at this facility, the first ﬁré in August
1985 that lllinois Environmental Protections Agency (IEPA) responded to and again in
May 2002 that US EPA responded to.

On May 16, 2002, Bruce Everetts, Supervisor, lllinois EPA, Bureau of Land, Division of
Remediation Management referred the Site to the United States Environmental
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Protection Agency (U.SEPA). In his referral, he wrote, “This is an abandoned,
uncontrolled site that poses a threat to the environment and trespassers. A fire on
Monday, May 13, 2002, which leaves drums exposed to the weather, underlines the
urgency for quick action.”

During a Site assessment conducted on June 24 and 25, 2002, access to the site was
unrestricted. The chain-link fence bordering the site to the north had a hole cut in it that
was approximately 4 feet wide. The temporary fencing located on the southern border
of the site was secured with wire ties and can be easily opened. There was evidence of
trespassing including graffiti throughout the site. Furthermore, many of the site
buildings were significantly damaged by the fire and were inaccessible because of
severe roof and floor damage.

For a more detailed description of site conditions and background information, refer to
the original Action Memorandum, dated November 29, 2002

C. Removal Actions to Date

On January 21, 2003, U.S. EPA mobilized its Emergency Response and Removal
Service (ERRS) to the IWI Site to initiate time-critical removal activities. ERRS initiated
grubbing at the Site and the procurement of Site trailers and utility services. Site
activities were suspended on February 5, 2003 because of the Emergency Response
Branch's response to the recovery of Columbia Shuttle material in Texas and
Louisiana.

On March 10, 2003, U.S. EPA remobilized its ERRS contractor to the IWI| Site.
Superfund Technical Assistance and Response Team (START) support was initiated at
the Site on March 12, 2003. Specifically, the following activities have been completed
to date:

1) Implemented the site health and safety and work pians. Established a command
- post and work zones;

2)  One large building was demolished in order to safely access totes stored in the
building.

3) Identified, inventoried, staged and characterized all containerized wastes
discovered on-site (91 totes, 578 drums, 10 sumps, asbestos [wrap and “transite
paneling”] and 1 tank car.);

4) Laboratory analysis has been initiated and has been completed for some waste
groups. Disposal approval has been initiated;
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5) Building demolition debris from the building demolished to access totes and the
two buildings destroyed in the fire of May 2002 have been transported and
disposed of;

6) Scrap metal and building brick from the building debris noted above have been
sold to offset project costs;

D. Justification for the Project Ceiling Increase

1) Upon mobilizing for the time-critical removal and having performed a detailed
reconnaissance and evaluation of the Site, asbestos contamination was
discovered. In addition the poor condition of one building necessitated the
demolition of the building in order to safely remove totes from the building.

2) The “drum storage room” footprint was completely covered with drums and no
access to the room was possible. This created a very low estimate of drums in
the room when the site assessment was prepared (170 drums). The total
number of drums staged and overpacked at the Site was 578. Drum
transportation and disposal costs will, therefore, be higher than previously
estimated.

3) A vast majority of the drums were found to be full of material and having no top.
In addition, most of the drums were stacked four to six high. These issues made
the overpacking of drums a very slow process. Personnel and equipment costs,
therefore, increased.

4) The poor condition of the smoke stack located in the sludge room necessitates
the removal of the smoke stack before the sludge can safely be removed. This
added demolition cost was unforeseen.]

5) The sludge in the sludge room is flammable and is of a “jello consistency”.
Transportation and disposal of the sludge will be higher than previously
estimated. :

lll. _THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions present at the IWI Site continue to present an imminent and substantial
threat to the public health, or welfare, and the environment based upon the factors set
forth in Section 300.415(b)(2) of the National Oil and Hazardous Substances Pollution
Contingency Plan (N.P.), as amended, 40 CFR Part 300. These factors include, but
are not limited to, the following:
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1)  Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers, that may pose a threat of release;

2) Threat of fire or explosion;

3)  The unavailability of other appropriate Federal or State response mechanisms to
respond to the release;

Please refer to the original Action Memorandum dated November 29, 2002, for detailed
threat information. Public health and environmental threats and contaminants of
concern remain the same only the volumes of wastes have changed.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the suspected hazardous substances on site,
and the potential exposure pathways described in Sections Il and 1l above, actual or
threatened releases of hazardous substances from this site, if not addressed by
implementing the response actions selected in this and the original Action
Memorandum, may present an imminent and substantial endangerment to public
health, or welfare, or the environment.

V. PROPOSED ACTIONS AND ESTI D COSTS

The OSC proposes to undertake the following actions to mitigate threats posed by the
presence of hazardous wastes at the IWI Site:

1) Inventory and perform hazard characterization of all wastes contained in
containers, drums, sumps, and tanks;

2) Consolidate and package all waste for transportation and off-site disposal;

3) Dismantle and decontaminate the remaining buildings, tanks, boilers, floor
trenches, and sumps associated with the IWI Site.

4) Sample and analyze on-site and off-site soils.

5) Transport and dispose of all characterized or identified hazardous substances,
pollutants, wastes, or contaminants at a RCRA/CERCLA-approved disposal
facility in accordance with U.S. EPA’s Off-Site Rule (40 CFR § 300.440);

6) Sell scrap metal and building brick in order to reduce project costs;

7) Construct a permanent perimeter fence in order to secure the Site.
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The OSC has initiated planning for provision of post-removal site control consistent with
the provisions of Section 300.415(l) of the NCP.

The threats posed by open tanks of wastes considered hazardous meet the criteria
listed in Section 300.415(b)(2) of the NCP and are consistent with any long-term
remedial actions which may be required.

The detailed cleanup contractor cost estimate is presented in Attachment 1 and
estimated project costs are summarized below:

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS:

Regional Removal Allowance Costs: ’ $ 527.900

Total Cleanup Contractor Costs

(This cost category includes estimates for: ERRS,
subcontractors, and Notices to Proceed. Includes
a 15% contingency).

Other Extramural Costs Not Funded the Regional Allowance:

Total START, including multiplier costs $ 135,000
Subtotal, Extramural Costs $ 662,900
Extramural Costs Contingency . + $ 132,600

(20% of Subtotal, Extramural Costs)
TOTAL, REMOVAL ACTION PROJECT CEILING $ 795,500

The response actions described in this memorandum directly address the actual or
threatened release at the site of a hazardous substance, or of a pollutant, or of a
contaminant which may pose an imminent and substantial endangerment to public
health or welfare or to the environment. These response actions do not impose a
burden on affected property disproportionate to the extent to which that property
contributes to the conditions being addressed.

Applicable or Relevant and Appropri equirements

All applicable and relevant and appropriate requirements (ARARS) of federal and state
law will be complied with to the extent practicable.
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All hazardous substancés, pollutants or contaminants removed off site pursuant to this
removal action for treatment, storage and disposal shall be treated, stored, or disposed
of at a facility in compliance, as determined by U.S. EPA, with the U.S. EPA Off-site
Rule, 40 CFR § 300.440. ‘

VI. EXPECTED CHANGE IN TH TION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Continued risk to‘ public health and the environment will result if no action or delayed
action ensues at the HM Site.

Vil. OUTSTANDING POLICY ISSQ§§A

None

Viill. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum attached.

The EPA ceiling increase costs for this removal action based on full-cost accounting
practices that will be eligible for cost recovery are estimated to be $1,168,228'

(795,500 + 25,000) + (42.38% x 820,500) = $1,168,228

The total U.S. EPA costs for this removal action based on full-cost accounting practices
that will be eligible for cost recovery are now estimated to be $2,116,948.

! Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are
calculated based on an estimated indirect cost rate expressed as a percentage of site specific direct
costs, consistent with the full cost accounting methodology effective October 2, 2000. These estimates do
not include pre-judgement interest, do not take into account other enforcement costs, including
Department of Justice costs, and may be adjusted during the course of a removal action. The estimates
are for illustrative purposes only and their use is not intended to create any rights for responsible parties.
Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the
United States’s right to cost recovery.



IX. RECOMMENDATION

This decision document represents the selected removal action for the IWI Site located
in Summit, Cook County, lllinois. This document has been developed in accordance
with CERCLA as amended and is consistent with the N.P. This decision is based on
the Administrative Record for the site (see Attachment 2). Conditions at the site meet
the N.P. $300.415 (b)(2) criteria for a time-critical removal action and | recommend your
approval of the proposed ceiling increase of $1,168,228, of this, an estimated $660,500
may be used for the cleanup contractor costs. The total removal project ceiling, if
approved, will be $1,455,500. You may indicate your decision by signing below.

APPROVE: /114 f OV@,_'— DATE: y A ;,3

Director, Superfund Diyision

DISAPPROVE: ‘ DATE:
Director, Superfund Division

Enforcement Addendum

Attachments
1.  Detailed Cleanup Contractor Cost Estimate/independent Government Cost
Estimate
2. Administrative Record Index
3. Original Action Memorandum dated November 29, 2002

cc. R. Worley, U.S. EPA, 5203-G
M. Chezik, U.S. DOI, w/o Enf. Addendum
R. Cipriano, lllinois EPA w/o Enf. Addendum
S.Davis, lliinois Dept. of Natural Resources w/o Enf. Addendum



ENFORCEMENT ADDENDUM

IWL INC. SITE
SUMMIT, COOKE COUNTY, ILLINOIS

OCTOBER 2003

ENF NFIDENTIAL

NOT SUBJECT TO DISCOVERY
(REDACTED 1 PAGE)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR COST ESTIMATE
INDEPENDENT GOVERNMENT CLEANUP CONTRACTOR ESTIMATE

IWI Site
Summit, Cook County, lllinois
July 2003

The estimated cleanup contractor (ERRS) costs necessary to complete the removal
action at the IWI Site are as follows:

Personnel & Equipment $ 147,200
Materials $ 9,200
Transportation and Disposal ' $ 563.500
Sub-Total $ 719,900
Less—return on brick and scrap metal $ - 75,000
Less ERRS funds remaining $ -117.000

Grand Total $ 527,900



U.S. ENVIROMMENTAL PROTECTION AGENCY
- WEMOVAL ACTION

ADMINISTRATIVE RECORD

FOR ’

INI INC. (ITASCO) SITE
SUMMIT, COOK COUNTY, ILLINOIS

UPDATE #1
JULY 2, 2003
NO. DAIE AUTHOR - BRCIPIENT TITLE/DESCRIPTION PAGES

1 03/27/03 Micke, F., Pistribution POLREP #1 (Initial) for
U.S. EPA List the IWI, Inc. Site

2 04/14/03 Micke, F., Distribution POLREP #2 for the IWI,
U.S. EPA List Inc. Site

3 04/30/03 Micke, F., . Distribution POLREP #3 for the IWI,
U.S. EPA List Inc. Site

4 05/23/03  Micke, F., Distribution ' POLREP #4 for the IWI,
U.S. EPA . List Inc. Site

5 06/17/03 Micke, F., Distribution - POLREP #5 for the IWI,
U.S. EPA List Inc. Site

6 00/00/00 Micke, F., ) AMnno, W., Action Membrandum: Request
U.S. EPA U.S. EPA for a Ceiling Increase to

Complete the Time-Critical
Removal Action at the IWI,
Inc. Site (PENDING)
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ORIGINAL ACTION MEM! A DATED NOVEMBER 29, 2002
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REPLY TO THE ATTENTION OF
MEMORANDUM
SUBJECT: ACTION MEMORANDUM - Request to Conduct a Time-Critical Removal

Action at the ltasco, also known as the IWI inc. Site, Summit, Cook
County, lllinois.
'.f(/’/,{,/ // 6 / K- P
FROM: Kenneth B. Rhame, On-Scene Coordinator
Emergency Response Branch - Section 3

TO: William E. Muno, Director
Superfund Division

THRU:  Richard Karl, Chief £ A
Emergency Response Branch

I PURPOSE

The purpose of this memorandum is to request and document your approval to expend
up to $660,000 in order to mitigate threats to public healith, welfare, and the
environment at the IWI Inc. Site located in Summit, Cook County, lllinois. The response
action is necessary to address the release and the threat of future releases of various
abandoned hazardous materials, including solutions that are highly flammabile.
Analyses for hazardous waste characteristics were performed on the material collected
from 12 containers. The results indicate that the material contained in 11 of the 12
containers, exhibits the characteristic of a hazardous waste due to ignitability. The
material in the 11 of the 12 containers had a flashpoint below the regulatory level of 140
degrees Fahrenheit (°F). Also 4 of the 12 containers failed the paint filter test, which
indicates that they contained free liquid. In addition, many of the containers sampled
had elevated concentrations of metals (antimony, chromium, and lead) and TCLP
metals (chromium up to 42.4 mg/L and lead from 7.18 mg/L to 281 mg/L). These
containers as well as buildings in which these containers are stored have been left on
site by a deceased owner/operator. Proper packaging and off-site disposal of these
hazardous materials will alleviate further impacts to the environment and surrounding
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The response actions to the release and potential release of hazardous materials will
be conducted in accordance with Section 104(a)(1) of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC§
9604(a)(1) to abate the further release into the environment. Presence of flammable
liquids, sludges, and unknowns in above ground storage tanks (ASTs), drums, chemical
totes, and open containers, some of which have leaked, makes this a time-critical
removal action.

There are no nationally signifi’cant or precedent setting issues associated with the IWI,
Inc., site. This site is not on the National Priorities List.

. SITE CONDITIONS AND BACKGROUND
CERCLIS ID# ILD 097 179 204

The IWI, Inc., site is located at 7738 West 61° Place in Summit, Cook County, Hlinois.
The geographic coordinates of the site are 41°46'47" north latitude and 87°48'51" west
longitude. The site is approximately 1.7 acres and consists of three main buildings
within the sites boundaries. The largest building is approximately 45,000 square feet
and has several floors, the stack building is approximately 5,000 square feet, the
building known as building three is approximately 1,000 square feet. The site is located
in a mixed area of both industrial and residential. A residential development is located
directly south of the site.

According to the Village of Summit Building Code Enforcement Officer, Mr. Jeffrey
Duley, IWI, Inc., was owned and operated by Mr. Glenn Wellman. Operations at the
site included chemical tote manufacturing and chemical tote, drum, and pail
reconditioning and processing. The original source(s) of the on-site containers is
unknown. According to Mr. Duley, operations at the site ceased in 1996, and Mr.
Weliman has since passed away.

According to records, two fires have occurred at this facility, the first fire in August
1985 that lllinois Environmental Protections Agency (IEPA) responded to and again in
May 2002 that US EPA responded to.

On May 16, 2002, Bruce Everetts, Supervisor, lllinois EPA, Bureau of Land, Division of
Remediation Management referred the Site to the United States Environmental
Protection Agency (U.S. EPA). In his referral, he wrote, “This is an abandoned,
uncontrolled site that poses a threat to the environment and trespassers. A fire on
Monday, May 13, 2002, which ieaves drums exposed to the weather, underlines the
urgency for quick action.”

During a Site assessment conducted on June 24 and 25, 2002, acéess to the site was
unrestricted. The chain-link fence bordering the site to the north had a hole cut in it that
was approximately 4 feet wide. The temporary fencing located on the southern border
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of the site was secured with wire ties and can be easily opened. There was evidence of
trespassing including graffiti throughout the site. Furthermore, many of the site
buildings were significantly damaged by the fire and were inaccessible because of
severe roof and floor damage.

During the initial site reconnaissance a MultiRAE photoionization detector (PID) and a
GM Pancake were used to determine if either organic or radiological contamination was
present inside the site buildings. Both PID and radiological readings were zero. Floor
damage on the second floor was severe enough to prevent full exploration of the
second floor. Approximately 41 containers were noted on the second floor, including -
two fiberglass AST’s (15,000 gallons each), one 500-gallon AST, one 275-AST, and 27
55-galion drums.

Approximately 170 fifty-five galion drums were identified during the site assessment.
Many of these drums were inaccessible because they were stacked or because they
were unstable due to their deteriorated condition. Many of the drums were leaking or
were improperly sealed. Drums iocated in the drum storage area south of room five
were leaking and were draining into the drainage ditch to the west. Furthermore,
chemical totes and ASTs of varying capacity were also encountered on-site. The totes
varied from 345 gallons to 600 gallons. The ASTs ranged in size from 275 gallons to
20,000 gallons.

In Region 5 Environmental Justice (EJ) Criteria for lllinois: the low-income percentage
is 54% or greater and the minority is 50% or greater. To meet the environmental justice
(EJ) criteria, the area within 1 mile of the Site must have a population that's twice the
state low-income percentage and/or twice the state minority percentage. At this site,
the low-income percentage is 58% and the minority percentage is 81%. Therefore, this
Site does meet the region’s EJ criteria based on demographics as identified in the
“Region 5 Superfund EJ Analysis Itasco Site Summit, IL.

Il. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the IWI Summit Site present and imminent and substantial
endangerment to the public health, welfare, and the environment and meet the criteria
for a time-critical removal action provided for in Section 300.415 (b)(2) of the National
Oil and Hazardous Substances Pollution Contingency Plan (NCP), as amended, 40
CFR Part 300. These factors include, but are not limited to the following: .

i) Actual or potential exposure to nearby human populations, animals, or the food
chain from hazardous substances or pollutants or contaminants;

Analytical results indicate that surfaces soil has been impacted by elevated
concentrations of lead and chromium. Total lead concentrations on-site were detected
up to a maximum concentration of 4,240 mg/kg. In one sample, chromium was
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detected at a concentration of 820 mg/kg. In addition, TCLP lead (12.7 mg/L) in site
soils exceeded the criteria for toxicity. The contents of multiple containers on site were
found to have flashpoints below the minimum temperature level (140°F) which would
indicate that the material exhibits the characteristics of a hazardous waste for ignitability
as outlined in 40 CFR, Chapter 1, Section 261. Because access to the site is
unrestricted and because human activity is apparent at the site, the presence of high
lead and chromium levels in site soils as well as the presence of petroleum waste and
waste hazardous wastes in the containers that have been abandoned on-site, increases
the likelihood that the site poses a significant threat to human health and the
environment. -

i)  Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers that may pose a threat of release.

Some of flammable and unknown liquids are leaking from vats and tanks. The
hazardous materials containers, including ASTs, totes, and drums, are scattered
around the facility both inside and outside the buildings. Now that no one is taking care
of the facility and the materials stored on the property, conditions are subject to
deteriorate. Trespassing, scavenging, and vandalism are also worrisome factors under
these circumstances.

iii)  Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released,;

Due to the materials and containers location and with the onset of cold temperatures,
many of the containers of hazardous liquids are subject to freeze and rupture, thus
causing widespread contamination. Also, some of these materials are exposed to the
elements and are subject to be washed off site causing discharges into surface water
and soils.

iv)  Threat of fire or explosion.

Drums, chemical totes, and ASTs were observed on the IWI site. The locations and
conditions of these containers varied substantially. A majority of the drums were
severely damaged and degraded as they were leaking, rusting, and bulging. Most of
the chemical totes appeared to be in suitable shape, but some have deteriorated. The
contents of these containers are mostly unknown though many containers appeared to
be empty. The possibility of fire or explosion exists if the material inside a container is
highly flammable. The contents of 11 of the 12 containers sampled were found to have
flashpoints below 140 °F, which exceeds the regulatory limits used to define a
hazardous waste for ignitability. The flammability of the material inside the containers
coupled with the possibility of a spark being generated from collapsing drums or
structures presents a threat of fire or explosion. Two fires have already occurred at the
site in August 1985 and in May 2002.
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V. PROPOSED ACTIONS AND ESTIMATED COSTS

The response actions described in this memorandum directly address actual or
potential releases of hazardous substances on Site, which pose an imminent and
substantial endangerment to public health, or welfare, or the environment. Removal
activities on Site will include:

1) Develop and implement a Site Health and Safety and Site Security Plan;
2) Sample and characterize all the waste containers and contaminated soils;
3) Secure, package, and dispose of the containerized waste;

4) Take any response actions necessary to address any release or threatened
release of a hazardous substance, pollutants, or contaminant that the U.S. EPA
determines may pose an imminent and substantial endangerment to public
health or the environment including potential impact on surface water or ground
water.

5) Conduct post removal sampling and analysis to verify completion of the removal
action;

The removal action will be conducted in a manner not inconsistent with the NCP. The
OSC has initiated planning for provision of post-removal Site control consistent with the
provisions of Section 300.415(1) of the NCP. Elimination of all surface threats is,
however, expected to minimize the need for post-removal Site control.

It may be necessary to demolish and/or stabilize some of the buildings on site in order
to conduct the removal action safely.

The removal activities are expected to take 45 on-site working days to complete.

The detailed cleanup contractor cost is presented in Attachment 1 and estimated
project costs are summarized below:

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS:

Regional Removal Allowance Costs:

Total Cleanup Contractor Costs ~ $500,000
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(This cost category includes estimates for: ERRS,
subcontractors,-Notices to Proceed, and Interagency

Agreements with Other Federal Agencies. Includes 15%
Contingency.)

Other Extramural Costs Not Funded from the Regional Allowance:

Total START, including multiplier costs $50,000
Subtotal $50,000
Subtotal, Extramural Costs $550,000
Extramural Costs Contingency . +$110.000

(20% of Subtotal, Extramural Costs)

TOTAL, REMOVAL ACTION PROJECT CEILING $660,000

All hazardous substances, pollutants, or contaminants removed off Site pursuant to this
removal action for treatment, storage, or disposal shall be treated, stored, or disposed
of at a facility in compliance as determined by U.S. EPA Off-Site Rule, 40 CFR §
300.440.

The response actions described in this memorandum directly address actual or
threatened releases of hazardous substances, pollutants, or contaminants at the Site
which may pose an imminent and substantial endangerment to public health and safety
and the environment. These response actions do not impose a burden on the affected
property disproportionate to the extent to which that property contributes to the
conditions being addressed.

Applicable or Relevant and Appropriate Requirements

All applicable, relevant, and appropriate requirements (ARARs) of Federal and State
law will be complied with to the extent practicable.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN ‘

Delayed or no action will increase the potential of the corrosive and toxic hazardous
substances to release, thereby threatening the adjacent population and the
environment.



Vil. OUTSTANDING POLICY ISSUES

None.

Vill. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
site is contained in the Enforcement Confidential Addendum. -

According to the Villége of Summit Building Code Enforcement Officer, Mr. Jeffrey
Duley, the IWI, Inc. Site has been abandoned since 1996, and Mr. Glenn Wellman
(Owner/Operator) has since passed away.

The total EPA costs for this removatl action based on full-cost accounting practices that
will be eligible for cost recovery. are estimated to be $948, 720. '

$660,000 + $10,000) + (41.6% x $670,000) = $948,720

IX RECOMMENDATION

This decision document represents the selected removal action for the IWI, Inc., Site
located at 7738 West 61 Place in Summit, Cook County, lllinois. It was develnoed in
accordance with CERCLA as amended, and is not inconsistent with the NCP. This
decision is based upon the Administrative Record for the Site. Conditions at the Site
meet the NCP Section 300.415(b)(2) criteria for a removal and | recommend our
approval of the proposed removal action. The total project ceiling, if approved, will be
$660,000. Of this, an estimated $500,000 comes from the regional removal allowance.

! Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are
calculated based on an estimated indirect cost rate expressed as a percentage of site-specific direct
costs, consistent with the full cost accounting methodology effective October 2, 2000. These estimates do
not include pre-judgement interest, do not take into account other enforcement costs, including
Department of Justice costs, and may be adjugted during the course of a removal action. The estimates
are for illustrative purposes only and their use is not intended to create any rights for responsible parties.
Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the
United States’ right to cost recovery. i
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You may indicate your decision by signing below.

APPROVE: st MW>-2l0a—

Director, Superfund Dividio

DISAPPROVE: DATE:

Director, Superfund Division

Enforcement Addendum

Attachments
1. Detailed Cleanup Contractor Cost Estimate
2. Administrative Record Index

cc:  R.Worley, U.S. EPA 5202G
M. Chezik, U.S. Department of Interior, w/o Enf. Addendum
R. Cipriano, lllinois EPA w/o Enf. Addendum
S.Davis, lllinois Dept. of Natural Resources w/o Enf. Addendum



PAGE 9 HAS BEEN REDACTED AS IT CONTAINS A
BCC LIST NOT RELEVANT TO THE REMOVAL
ACTION.



THE ENFORCEMENT ADDENDUM FOR THE IWI, INC.
SITE HAS BEEN REDACTED AS IT IS NOT RELEVANT
TO THE REMOVAL ACTION.
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ATTACHMENT 1
DETAILED CLEANUP CONTRACTOR ESTIMATE
IWI, INC,, SITE
SUMMIT, COOK COUNTY, ILLINOIS
OCTOBER 2002

The estimated cleanup contractor costs necessary to complete the removal action at -
the IWI, Inc., Site are as follows:

Personnel $90,000
Equipment $84,000
Transportation and Disposal $280,000
Other Subcontractors $46,000

$500,000



THE INDEPENDENT GOVERNMENT COST ESTIMATE
FOR THE IWIL, INC. SITE HAS BEEN REDACTED ASIT
IS NOT RELEVANT TO THE REMOVAL ACTION.



Region 5 Superfund EJ Analysis

Itasco Site  Summit,IL

EJ Identification

Low Income and Minority Less than State Average

Low Income or Minority at or Greater than State Average

Ln RS 5 B
Census Tract 8204 | RN ] 7% Low Income or Minarity 2 Times or Greater than State Avera -

Block Group 5 BRE - ’ [ meets Region 5 EJ Case critena )
Population 1070  Fiegitak y i . .
5 Mir?ority 81% s i (» Site Location

H Low Inom'e 58% Lol it z == Block Group Boundary
| Region 5 EJ Case Criteria for lliinois

Minority: 50% or greater
Low Income: 54% or greater

U.S EPp Fegion 5 Fa)
Supgriynd G1§ -

0 0.2 0.4 0.6 0.8 Miles

T ————
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DATE

05/16/02

10/08/02

10/17/02

10/28/02

00/00/00

ATTACHMENT 2

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
ITASCO (IWI INC.) SITE
SUMMIT, COOK COUNTY, ILLINOIS

ORIGINAL
OCTOBER 29, 2002
AUTHOR

RECIPIENT TITLE/DESCRIPTION

Everetts, B., Nachowicz, L., Letter re: Illinois EPA's

Illinois EPA U.S. EPA Request for U.S. EPA
Assistance in Conducting a
Removal Assessment at the
IWI Inc. Site

Weston U.s. EPA Site Assessment Report for

Solutions, the IWI Site (Revision 1)

Inc.

U.S. EPA File Region 5 Superfund EJ
Analysis for the Itasco
Site

Rhame, K., Everetts, B. Letter re: U.S. EPA's

U.S. EPA Illinois EPA Request for Illinois ARARs
for the Upcoming Removal
Action at the Itasco/IWI
Inc. Site

Rhame, K., Muno, W., Action Memorandum: Request

U.S. EPA U.S. EPA to Conduct a Time-Critical

Removal Action at the
Itasco (IWI Inc.) Site
(PENDING)
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